



# Crossroads Community Park Committee

## Planning Meeting Agenda

**Thursday, May 7, 2015 at 10:00 AM**

Florence County Courthouse 2<sup>nd</sup> floor Jury Room

1. Call to Order
2. Roll Call
3. Approval of Agenda
4. Approval of Minutes from February 12, 2015-Discussion/Action
5. 2015 Completion/Construction Priorities:
  - a. **RV Service Island**
    - Target Completion Date: Memorial Day (B. Friberg)
    - Need metal tube to deposit dump station use payment at same price as Keyes Lake Campground (P. Smith)
    - Approach area be paved when Asphalt companies are in area (J. Demuri, P. Smith, LJRC \$'s? M. Yadro)
    - Master Gardener's potential planting at island (K. Buffinton, B. Friberg)
    - Contributor signage (M. Yadro)
    - Signage on highway (W. Gehlhoff)
  - b. **Crossroads Community Garden**
    - Update for 2015 plans (C. Seaman, A. Seibold, M. Yadro)
    - Annual Harvest Party set for September 3<sup>rd</sup>, 2015- open to all
  - c. **Dog Park (Economic Development)**
    - Fencing, posts and gates from Statewide Fencing- Memorial Day completion targeted date
    - Flag Dog Park area with Statewide/P. Smith. (W. Gehlhoff)
    - TORPEDOS sign and bench construction (Meg D.). F&P to install signs over gate area (P. Smith)
    - Signage on highway, press release and add content to websites (W. Gehlhoff)
    - Hank Murphy to get pictures/story before Memorial Day (W. Gehlhoff)
    - Master Gardeners interested in constructing Monarch Butterfly Garden, maintenance capacity an issue (K. Buffinton)
  - e. **Trail/Sidewalk access**
    - Quote on cost of trail from Community Center to Visitor Center from Paula Churchill (Meg/Corrin)
    - F&P have anyone who could give cost estimates on the first 5 trails listed on page 2 (P. Smith)
    - Town can't commit to doing any sidewalk this year due to other infrastructure priorities (email from Shelly)
    - Trail ranking vote completed in in 2013- Discussion/Action

**Next meeting date:TBD**