
Crossroads Community Park Committee 
Planning Meeting Minutes 

Thursday, February 12, 2015 at 10:45 AM 
Florence County Courthouse 2nd floor Jury Room 

Present:  J. Demuri, B. Friberg, M. Yadro, M. Dallapiazza, C. Seaman, A. Seibold, W. Gehlhoff (note taker) 

2014 Accomplishments: 

 RV Service Island (Utilities, NRC, LCD) – The underground sewer and water infrastructure work was nearly 

completed.  The island structure was poured.  The Lumberjack RC&D grant paid $9,980 to date and Florence 

Utilities contributed $23,500 in equipment, labor and materials.  The Town contributed in‐kind value of labor 

and equipment for backfill and clean‐up.   Highway graveled the approach area at no cost.   

 Crossroads Community Garden Committee– Constructed 22 raised planting beds, added fencing, signs, herb 

garden, irrigation, donated play‐set, picnic tables, benches, path stone/chips and compost collection site.  

Hosted 5 garden classes and fall Harvest Party. 

 Trail/Sidewalk access (Town, etc.) – No progress on trails in 2014. 

 Dog Park (Economic Development) – 500 ft of used fencing was purchased from Statewide Fencing for $500.  

Wendy/ Meg worked with TORPEDOS to create/build Dog Park signage, benches and rules. 

2015 Completion/Construction Priorities: 
RV Service Island 

 Utilities have two additional days of work this spring.  Targeting a Memorial Day completion date.  (B. Friberg) 

 Need metal tube to deposit dump station use payment at same price as Keyes Lake Campground (P. Smith) 

 Can approach area be paved when Asphalt companies are in area?   (J. Demuri, P. Smith, LJRCD $’s? M. Yadro) 

 Master Gardener’s potential planting at island? (K. Buffinton, B. Friberg) 

 Contributor signage ie Made possible by……   (M. Yadro) 

 Signage needed on highway (W. Gehlhoff) 
Crossroads Community Garden 

 This is a separate committee with their own defined work plan for 2015 (C. Seaman, A. Seibold etc.) 

 Annual Harvest Party set for September 3rd, 2015 
Dog Park (Economic Development) 

 Getting additional used fencing, posts and gates from Statewide Fencing ‐ targeting Memorial Day completion 

 Flag Dog Park area with Statewide/P. Smith.  May have them do the installation based on quote (W. Gehlhoff) 

 TORPEDOS finish sign and bench construction (Meg D.).  F&P to install signs over gate area (P. Smith) 

 Signage needed on highway, write press release and add content to websites (W. Gehlhoff) 

 Arrange Hank Murphy to get pictures/story before Memorial Day (W. Gehlhoff) 

 Master Gardeners interested in constructing Monarch Butterfly Garden – maybe south of Dog Park (K. Buffinton) 
Trail/Sidewalk access 

 Group feels the Coleman Engineering trail costs were very high 

 Need another quote on cost of trail from Community Center to Visitor Center from Paula Churchill (Meg/Corrin) 

 Does F&P have anyone who could give cost estimates on the first 5 trails listed on page 2? (P. Smith) 

 Town can’t commit to doing any sidewalk this year due to other infrastructure priorities (email from Shelly) 

 Since our trail ranking vote was done in 2013, do we need to revisit priorities? (see page 2 for 2013 rankings) 
 
Potential Funding Resources: 

Need more ideas and work on grants.  Possible options are Lumberjack RC&D, Tribes, and DNR grants. 

Next meeting date:  Thursday, May 7th at 10am in the 2nd floor conference room at the courthouse 

 



 

 

September 2013 Crossroad Trail Group Rankings based on 8 people who submitted data  

Trail Description  Rank 

pts 

Total 

pts 

Why Important, Comments 

#1) Visitor Center across 

70 thru low‐quality 

wetland via boardwalk to 

Community Center 

871 ft + 557 ft boardwalk 

3, 1, 5, 

3, 1, 1, 

2, 1 

 

17 

Green and yellow should go hand in hand.  Could create a parking hub 

behind bank and connect 4 points of interest.  Could connect to blue 

line behind motel and follow wetland edge to hub.  Remove green line 

in front of hotel.  Connects the principal areas.  A start – gets our feet 

wet with the process.  So that STH 70 crosswalk can actually go 

someplace.  Most direct way to connect visitor center with downtown 

while avoiding car congestion around bank/Soderberg businesses. 

#2) Fishing pier to 

wetland on Woodward 

1280 ft 

1, 3, 2, 

1, 4, 4, 

5, 4 

 

24 

Easiest and cheapest, connecting fishing pier to community garden.   

Connecting to existing outdoor development.  Included segment in my 

1st choice blue trail.  Short, somewhat served now.  Redly public area to 

access.  Connects existing amenities. 

#3)  Thru high‐quality 

wetland w/ 2 boardwalks 

from Woodward to 70 & 

west of motel 

594 ft + 745 ft boardwalk 

4, 2, 1, 

1, 2, 5, 

6, 3 

 

24 

Costly.  Provides best educational interpretive connections.  Best 

wetland interpretive experience, should flow from the blue to red out 

to pier.   The educational center of the project.  Provides unique 

education experience for visitors and residents. 

#4) Community Center to 

Community Garden  

559 ft 

3, 4, 3, 

2, 5, 2, 

4, 2 

 

25 

These two (green & yellow) should be done together.  Connecting to 

existing outdoor developments.  Connects 2 points of interest, quickly 

and inexpensively. Somewhat served now.  Would expand ranked #1 to 

additional public area to access trail.  Limit current ATV route to walk. 

 #5) Behind bank to 

fireworks to Comm. 

Center 

780 ft 

5, 6, 4, 

4, 8, 2, 

1, 5 

 

35 

Don’t want anything to do with money being spent on private property.  

Connects hub to town office/commercial/residential.  Also may be the 

most visible to US 2 traffic.  Already served somewhat, may change 

priority if Family Dollar comes in.  Would expand #1 to additional public 

area to access trail.  Priority should go up once Family Dollar is built. 

 #6) From Encore along 

US 2 to grocery lot 

2, 5, 6, 

5, 7, 6, 

3, 6 

40  Need DOT permits, good to get to Subway; safety might be a concern 

next to US‐2?  Depends on crosswalk location.  Needed at some point.  

Nice once a business is in grocery and Acorn buildings. 

 #7) From RV dump 

station along south of US 

Hwy 2 

6, 7, 7, 

7, 3, 6, 

7, 7 

50  ???  Why.  No need until mining trail is developed.  Only meets more 

advanced hiking goal.  Ties in this facility, dog area?  Only if trail around 

mining pit is done at the same time. 

 #8) Loop north of US 2 

around mining pit 

6, 8, 8, 

6, 6, 8, 

8, 8  

58  Don’t think we need, liability around mining pit.  Does not connect 

businesses, could be safety concern.  Educational, cardiac addition.  

Must do with brown trail as connector. 

This data is from surveys submitted by Jeff, Margie, Shelly, Pat, Bob, Rich, Wendy and Annette.  Corrin, Meg and Tim did 

not submit responses at that time. (summarized by W. Gehlhoff) 



 

 


